fice Memorandum UNITED STATES GOVERNMENT

TO

: Chief, Plans and Policy Staff

DATE: 20 June 1956

THRU

: Executive Officer/TR

FROM

: Chief. Film Production Branch

SUBJECT: Weekly Activity Report No. 25

SIGNIFICANT

None

OTHER ACTIVITIES

Communications Films

25X1

25X1

25X1

25X1

A complete, but rough, print of the film will be ready for the first screening on 21 June. After the animation sequence has been inserted, the film will be shown to members of the Communications the technical advisors who

have assisted in its preparation and other personnel of OTR/Headquarters. The date for this showing is 3 July.

b. - Film No. 2

> Two members of FPB scouted surrounding areas for suitable backgrounds for two sequences in this production. Details of cover and security are being completed through the respective offices of OTR in order to facilitate the production work in the selected areas. A shooting schedule is being prepared beginning with the week of 2 July. Meanwhile, interviews of members of the Agency who are interested in portraying roles are continuing.

- Film No. 3

Scripts of this film are being reviewed by the technical advisors. No priority was placed on this review. However, several readers and analysts have submitted comments. The TA/NEA has been on temporary duty for several weeks. A copy will be forwarded to him upon his return.

CONFIDENTIA